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INTEROFFICE 
Rocky Mountain 
Remediation Services, L.L.C. MEMORANDUM 
. . . protecting the environment 

DATE: June 26,1996 MAL MP-SMM-052 

T130F, X5491 

TO: 

FROM: 

SUBJECT: MEETING MINUTES FOR THE 707 “J” MODULE GLOVE-BOX REMOVAL 
MEETING JUNE 24,1996 - HNF-068-96 

Action: Attendees are responsible for the action items listed below. 

PURPOSE 
The purpose of this correspondence is to distribute the meeting minutes for the 707 “J” Module 
Glove-box Removal meeting held on June 24, 1996. 

DISCUSSION 

Name 

Attendees: 
Herb Finkelman 
Pete Ross 
Tim Humiston 
Mary Aycock 
Craig Smith 
Tom Maydew 
Pete Tourigny 
Ted Kocol 

Absent: 
Shirley Garcia 
Don Clark 
Garth Beers 
Dana Santi 
Larry Archuleta 
Gary Bracken 
Howard Mason 
Mike Nelson 
Rob Heim 
Brad Veatch 
,- 

Department 

Project Management 
Planning and Integration 
Engineering 
SEG - Waste Liaison 
TWO 
Procurement 
Maintenance 
Const. Mgmt 

Waste Operations 
Planning 
Safety 
Tech. Applications 
RMRS WM 
Waste Ops 
SSOC Eng 
Construction 
Tech Appl. 
RMRS 

B Idq Phone/Pauer/FAX 

T13OF 5491/D0381/F5215 
T13OF 561 6/D5091/F5215 
T13OF 2700/D0850/F8048 
T130F 5309/ /F8244 
T664A 6530/D3043/F3813 
080 8506 
T439D 3043/D6171/F3711 
T764B 7393/D0252 

T664A 5842/D7724/F3621 
B770 81 80/D7195/F2335 
T891 C 3149/D3060 
B779 4200/D0847/F2982 
B777 6507/D5512 
T130B 9881/DP635/3407 
8750 61 67/D1446/F7397 
T764B 7647/D3876 
020 460-8644/05151 
020 460-8644/D4282 

Overview: 

1. The original scope of the project consists of the removal of four large glove-boxes and 
one small “B box in the “J” Module of Building 707. All associated utilities are also to be 
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removed. J 20, 40 and 50 are contaminated. They will be removed to Building 776 for volume 
reduction. J 30 will be shipped to Los Alamos. J40A has been free released as waste. On May 
23, 1996, J10 was added to the project scope. SSOC is preparing the engineering package and 
IWCP modification. J 10 is a contaminated box. 
2. 

3. 

SSOC provided the Engineering and IWCP for the initial phase of disconnecting the 
boxes from the building. RMRS will do the engineering and IWCPs for the lead removal 
and relocation of the boxes. 
The initial IWCP was approved with comments on February 28. The initial removal work 
occurred on March 12. The crit infractions were lifted on June 4 allowing significant 
construction work to restart. The J 40 Tent is complete and approved and Mycarta 
removal is complete. A substantial amount of electrical strip-out for J 40, 50 and 30 is 
complete, and most of the process water has been drained. The racks have been 
removed from J 40 and 50. 50 is ready to strip-coat and 40 will be as soon as the filters 
are replaced. The J20 Mold and Melt have been moved to their new location. 
There are significant budget and resource issues being worked. As these issues are 
finalized, the impacts will be noted. 

4. 

Project Management: 

1. 
2. 

3. 

4. 

5. 

6. 

7. 

8. 

Mary is to establish the packing requirements for the B 12 box. 
(No change)Though we issued the letter defining the criticality requirements for crate 
movement, crit engineering has questioned the CSOL we were going to use. They 
expect to resolve this issue by July 3, which will support our needs. 
We are exploring staging areas for the J 30 components as they are removed from the 
module. Sasa does not want them in the bldg. We will try and comply. 
We have reasonably good projections for waste disposal costs. This money will be 
appropriately distributed over cost centers in the near future. The contract to recycle the 
lead is in process. Waste Ops wants the contract in place before we remove any lead. 
(No change) SSOC is working on the MAL revision to include J-IO. We want to start 
sampling as soon as the MAL is revised. 
(No change)We are exploring crating the boxes outside the module. There are Davis 
Bacon issues on wall removal. The boxes are being remeasured with the shielding off. 
With the new height measurement, it appears that Door 17 will not have to be modified. 
We may still have to go through the wall to get the boxes out. Tim is working on a mock- 
up to definitize this issue. 
We believe the miscellaneous drums in the module have been removed. We will confirm 
this. 
The building completed its Crit Limit Training. This allows them to use the new D&D Crit 
Limits. 

Engineering: 6 

1. 

2. 

3. 

4. 

There is a major issue on Tent CSOL limits. Glove bags may violate the CSOL. Tim is 
working this issue. 
The strip-coat training took place Friday. We learned the strip coat must not be too old. In 
addition A 80 experienced some problems during application. Herb and Tim are working 

(No change)Ricky is to issue a letter to file on our not wetting our surfaces being 
appropriate. 
(No change)We will remove the lead after the box is off the center line. The windows can 
be changed via a standard work package. Tim is working this issue. 

*- this. 
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5. 

Construction: 

The refined strip coat sequence will be issued 6/25. We expect to have the Shift 
Manager, STAs and Doug Herrick review this plan. 

1. 

2. 

3. 

4. 
5. 

6. 
7. 

8. 

9. 

10. 

(No change) We have determined the approach to remove the J 30 furnace door. J 20 is 
more complicated than initially expected. We are working this. However, it is not a top 
priority at this time. 
We may want to prepare a detailed list of requirements to establish all the required 
interfaces to use door 17. There have been incidents/problems in the past. Kocol/Nelson 
will work this issue once we confirm we must use this door. 
Mary and Craig are to resolve all oil disposal issues. While not expected to be a concern, 
we will track this until the oil is drained. 
We need to confirm the plug will fit into J 40 and 40. 
(No change)We have confirmed that we can strip coat while the Overheat alarms are 
active. We are drafting a letter from Fire Protection allowing us to disconnect the OH 
alarms before we open the J 20 furnace. We have verbal approval for this approach. 
Lift tables are due the week of 7/8. The nibblers are due next week. 
(No change)We have started the AHA for Lead Removal and Breeches. Garth and Ted 
are working. 
(No change)We are pushing the filter replacement effort. It was canceled last week. We 
are working to get it done this week. 
We need to recheck all of our materials. A 80 and the move to 551 has raised concerns. 
Ted to work this issue. 
A stock of 6 Tape has been found in 551. We will determine if there is an adequate 
quantity and order if required. 

Schedule and Cost: 

1. The resource loaded schedule is nearly complete. Resources are loaded. They need to 
be checked and the resources curves analyzed for need and to go budget. Pete and 
Herb's priority have been the budget rebaselining requirements. 

Action Items: 
5. 

30. 

32. 

47. 

- 65. 

69. 

73. 

Complete IWCPs for Lead Removal and Glove-box relocation. Action: Tim Humiston 
Due: We will remove the lead after the box is off the center-line. We will use SWPs for 
the windows. Tim is working this. 
Establish area staging plan for waste, air movers etc. Action: Tim, Herb, Mike, Due: 
SSOC operations has agreed to plan. May have to go through wall with boxes. If we 
go through wall, may construct new scope wall in its place. 
Determine Waste Disposal Costs. Action: Mary Aycock. Due: Costs provided , Herb to 
break out by cost center. 
Coordinate Filter Tech replacement of Glove Box filters. Action: Mike Nelson Due: Howard 
and Herb are coordinating this issue. 
Coordinate Alarm disconnects. Action: Mike Nelson Due: Tim to get letter on J 20 furnace 
not being opened prior to OH disconnect. 
Resolve crit./assay questions on crate movement, this includes crit. calc over and above 
NMC determination. Action: Mary Aycock and Herb Finkelman Due: CSOL being 
reworked. ECD 7/3 
Develop HASP for Volume Reduction. Action. Garth Beers Due: After IWCP drafted. 

' 
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78. 

80. 

97. 

102. 

103. 

104. 

108. 

109. 

110. 

111. 
113. 
115. 

116. 

117. 
118. 

119. 

120. 
121. 

Complete design of volume reduction “bubble”. Action: Tim Humiston Due: Design 
issued - procurement in process. 
Obtain Asbestos Letter from Ricky Carr to support lead removal IWCP. Action: Mary 
Aycock Due: Initial letter complete. Ricky to issue follow-up to document why we will not 
wet surface. 
Determine APENS issues, if any for 707 and 776 for projected work. Action: Tim Humiston 
Due: No open issues - Larry to issue letter confirming 776 APENS adequate. 
If wall to be removed, relocate drum in area. Action: Larry Archuleta Due: Need to confirm 2 
drums relocated. 
Determine if we are better suited to build crate in hallway around box versus module. 
Action: Mike Nelson Due: 
Develop AHAs for Lead removal and breaches. Action: Garth Beers and Mike Nelson 
Due: Ted and Garth working. 
Issue letter confirming 90 day areas not required when box removed from centerline with 
windows intact. Action: Shirley Garcia Due: 6/24 
Develop Security Plan to exit module area, Action: Joe McKaig Due: Security Plan not 
required. Need to develop list of requirements including security, ventilation concerns etc. 
Finalize design to open furnaces and sequence J20, J30 disassembly tasks. Action Tim 
Humiston and Ted Kocol Due: 
Follow-up on J-30 shipment to Los Alamos - talk with Mike Maier. Action: Joe McKaig Due: 
Determine MAL revision requirements with J10 addition. Action: Herb Finkelman Due: 
Resolve concern with one sample of J 30 Oil being RCRA. Action: Mary Aycock Due: Not 
expected to be a problem. Mary and Craig will work with Jeff Widney. 
Establish supply 6” duct tape. Action: Tom Maydew Due: A large quantity of tape was 
found in 551. We will determine if an adequate amount is there and take appropriate 
action. 
Determine B-12 packing requirements. Action: Mary Aycock Due: 
Resolve Tent vs Glove-bag CSOL issue. Action: Tim Humiston and Herb Finkelman 
Due: 
Verify Plug will fit J40 and 50 and prepare Temp Mod. Action: Ted Kocol and Mark Maier 
Due: 
Reverify CBOM and other parts and equipment are staged. Action: Ted Kocol Due: 
Determine what , if any, problems exist with Strip Coat. Action: Herb, Tim, Ted Due: 

The next meeting will be July 1 , 1996, 1O:OO a.m. in Building 439. 

RESPONSE REQUIREMENTS 
Team members are responsible for responding to action items listed above. 

HNF:dlu ). 

Distribution: 

D. Clark DynCorp - 770 

K. Griffin K-H -T130F 
S. Sergeson - K-H -T130F 
R. Williams K-H -T130F 
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M. Aycock 
G. Beers 
G. Bracken 
D. Coyne 
C. Guthrie 
T. Humiston 
M. Nelson 
P. Ross 
J. McAllister 
C. Trump 
T. Kocol 

K. Bates 
T. Davidson 
H. Mason 
G. Trieste 

RMRS - T13OF 
RMRS - T891C 
RMRS - T130B 
RMRS - T439D 
RMRS - T13OF 
RMRS - T13OF 
RMRS - T764B 
RMRS - T130F 
RMRS - T439D 
RMRS - T893A 
RMRS - T764B 

SSOC - 441 
SSOC - 441 
SSOC - 750 
SSOC - 750 

File 17.402.F 


